

TRACE: Next Steps & Pilot Plan

Pilot Partner

Target: A mid-size Cummins-authorized dealer with 10 to 20 field technicians, located in a high diesel fleet density region (Indiana, Ohio, or Texas). The dealer should already use OBD-II scanners and have a mix of junior techs and senior engineers on staff.

Who to Involve

Role	Count	Responsibility
Junior Field Technicians	5	Use TRACE daily on real P0191 jobs during the pilot
Senior Engineers (Back-Office)	2	Review and approve/reject escalated repairs via the dashboard
Dealer IT Administrator	1	Deploy backend, integrate OBD-II scanner, manage data migration
TRACE Development Team	2	Configure thresholds, monitor accuracy, fix issues during pilot
Dealer Service Manager	1	Sponsor the pilot, track KPIs, decide go/no-go for rollout

Minimum Integration Tasks

- 1. Connect to the dealer's fault code scanner via OBD-II API.** Replace manual fault code entry with direct reads from the Cummins INLINE adapter or ELM327 dongle. Eliminates input errors.
- 2. Replace synthetic data with anonymized dealer repair history.** Import the dealer's past 12 months of repair orders (anonymized, no customer PII) to ground the triage agent in real-world patterns.
- 3. Train senior engineers on the approval workflow.** A two-hour session covering: how to review AI diagnoses, when to approve vs. reject, and how audit logs work. The human-in-the-loop system only works if engineers use it.

Estimated Effort

Phase	Duration	Activities
IT Setup & Data Migration	4 weeks	Deploy TRACE backend (cloud or on-premise). Integrate OBD-II scanner API. Import and anonymize repair history. Configure escalation thresholds.
Pilot with 5 Technicians	4 weeks	Techs use TRACE on real jobs daily. Engineers handle approvals. Weekly feedback collection. Monitor AI accuracy vs. outcomes.
Evaluate & Iterate	2 weeks	Analyze MTTR, FTFR, escalation rate vs. baseline. Fix top issues. Go/no-go decision for wider rollout.

Total: 10 weeks

Estimated cost: ~\$40,000 (developer time, onboarding, infrastructure)